
FGUA Developer Process

Developer/Engineer
completes the 
application &
submits to FGUA

FGUA sends the service availability letter,
fee estimate & Conveyance/Service 

Agreement, which includes the 
Closeout document list

Developer/Owner
executes the Conveyance/

Service Agreement
& sends to FGUA

FGUA Board approves the
Conveyance/Service

Agreement & it is sent back
to the Developer/Owner

Developer submits 4 sets of
signed/sealed plans with the

entire fees due & FDEP
permit applications

FGUA sends revision letter
with a set of plans

to be resubmitted

Plans 
reviewed

for
approvals

YES NO

YES

Two sets of approved plans &
FDEP applications signed

by FGUA sent to Engineer

Contractor to commence the
construction gives 72 hours

notice for pre-construction &
all subsequent inspections

After completion of construction, Developer/Engineer
submits the Closeout Documents as per the

Conveyance/Service agreement, along with
FDEP Clearance Request applications

FGUA checks
for completeness

of all closeout
documents

YES NO
Closeout Documents

recommended to the FGUA
Board for approval

FGUA sends revision letter
with a set of Closeout

Documents to be resubmitted

FGUA receives
FDEP clearance

FDEP clearance
is signed & sent
to the Engineer

FGUA Board approval
completed NO Process STOPS

YES

FGUA sends the
Completion Letter

New meters
may be ordered


